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January 4,1993 
l%Art (ldt) 

MOTION NO. 

Introduced by: 

Proposed No.: 

R R7 5 

Phillips 

92-712 

A MOTION approving the 1993 1% for Art 
Project Plan 

WHEREAS, the King county arts commission is required by 

Ordinance 9134 to present for approval by the council an annual 

1% for Arts Projects Plan which identifies and describes arts 

projects to be initiated during t,he next budget year from the 

1% for Art Fund, and 

WHEREAS, the King county arts commission has prepared a 

document entitled 1993 Percent for Art Annual Plan identifying 

and describing arts projects in response to Ordinance 9134, and 

WHEREAS, the Council of King County finds that the 1993 

Percent for Art Annual Plan is in conformity with the council's 

intent for use of the 1% for Arts Program funds; 

NOW, THEREFORE BE IT MOVED by the Council-of King County: 

The 1993 Percent for Art Annual Plan dated December 7, 1992 is 

hereby approved for the 1993 Budget year. 

PASSED this lid day of i!::::-tl'!1l ' 19 23. 

ATTEST: 

~ 
DePUTflerk of the Council 

Attachments: 
1993 Percent for Art Annual Plan 

ING COUNTY UNCIL 
KING COUNTY, WASHINGTON 
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Each year an annual plan for the 1 % for An Program is developed by the King County Arts 
Commission for presentation and adoption by the King County Executive and Council. The 
annual plan recommends the artworks and artist services the Arts Commission would like to 
purchase for the citizens of King County in that budget year. The sources of the funds are 
those moneys set aside from King County construction projects as described in the One Percent 
for Art Ordinance #9134. After reviewing this document, the King County Council will adopt 
through Council motion a Percent for An Annual Plan and appropriate the necessary monies 
through the annual CIP budget ordinance and supplemental ordinances relating to bond funds. 
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As in the Ordinance #9134, the following purposes have been established for the 1 % for Art 
Program. . 

• Provide opportunities for the public to experience and participate in the 
cultural and artistic legacy of this region; 
• Enhance the environment by involving artists, where possible, in the design 
of King County facilities; and 
• Expand the access to, and the cultural and ethnic diversity of, art experience 
in public places by citizens of King County. 

Executive Summary 

The 1993 Annual Plan proposes 12 new and expanded art projects at a total cost of $404,600. 
Of 11 projects funded through the Pooled Art Fund 320, four community co-sponsored 
projects were selected by the Arts Commission from the 52 ideas submitted to the the Public 
Art Idea Bank in 1992. The remaining projects in Fund 320 include artist-made building parts 
for new King County facilities, artworks relating to the construction of new solid waste 
transfer stations, Regional Justice Center, maintenance of existing artworks and project 
management. The plan specifies the uses for art monies from bond funded projects including 
Harborview Medical Center. An appendix is included providing financial summaries; project 
budgets, scope and schedules; samples of public information, a summary of participation of 
ethnic artists and jurors; and a listing of new or amended documents developed by the 1 % for 
Art program. 

Pooled Art Fund 320 
General Pooled Art Sub-fund 3201 

Lake Forest Park Art 
Steel Lake Art 
High Water Mark Sculpture 
I Love Jackson Street 
Artist Made Building Paits 
Maintenance of Artwork 
Project Management 
Enumclaw Transfer Station 
Meeting of Cultures Project 

Solid Waste Bonds Sub-fund 3202 
Factoria Transfer Station 

Regional Justice Center Levy 
Total Pooled Fund: 

Bond Funded Projects 
Harborview Medical Center 

Total Bond Funds 

Total Expenditure in 1993 

4 

$5,000 
$19,000 

$2,000 
$2,000 

$10,000 
$20,000 
$28,500 

$5,000 
$5,000 

$50,000 
$109,200 
$255,700 

$148,900 
$148,900 

$404,600 

" 



PROPOSED 
1993 1 % for Art Annual Plan 
Amended DecembS 78,2

5 
Development of the 1993 Annual Plan 

The Percent for Art Committee attempted to balance available monies with proposals and 
recommendations from the citizens of King County, initiatives by the Arts Commission to meet 
overall objectives, and the established commitments of the 1 % for Art program 

Schedule for Development of 1993 Annual Plan 

1991 
August 

1992 
January 
March 12 
Apr 8 & 27 
May 11 
May 18 

May 20 

May 26 
June 16 
June 
September 
October 
November 

1993 
January 

Public Art Idea Bank description and application form published in 
KCAC Guide to Programs 

Public Art Idea Bank advertised & 2000 brochures distributed 
Public Art Idea Bank proposals submitted 
1 % for Art Committee Reviews Ideas and Establishes Priorities 
1 % for Art Committee Completes Draft Plan 
1 % for Art Committee Presents Draft Plan to the Public at 

Shoreline District Court 
1 % for Art Committee Presents Draft Plan to the Public at 

Kent City Hall" 
1 % for Art Committee Alters Draft to reflect public comment 
Full Arts Commission adopts 1993 Annual Plan 
KCAC Staff transmits 1993 Annual Plan to the Executive 
Executive transmits 1993 Annual Plan to County Council 
County Council Adopts 1993 Annual Plan 
County Council Adopts 1993 Budget including 1 % for Art 

Arts Commission begins implementation of 1993 Annual Plan 

Citizen Recommendations 

In 1991, the King County Arts Commission initiated several new methods to involve the 
citizens of King County in the development of the annual plan and particular project scopes. 
This reflects the Arts Commission's desire to serve the needs of King County citizens and 
shape particular art projects toward those needs. In all of these processes, the Arts 
Commission tried to ensure wide public awareness of opportunities to participate the 1 % for 
Art Committee's deliberation through meeting attendance or written comment For every 
public meeting or comment, the public was informed through a variety of methods that ranged 
from direct mail to 1,300 people & organizations, the KCAC Newsletter & articles in 
community newspapers,. 

A. Public Art Idea Bank 
Beginning with the Arts Commission program guidelines in September 1990, the citizenry was 
made aware that they could submit their ideas for locations and themes for new public 
artworks. The Commission developed a simple one-page form which asked any citizen for 
his/her ideas and to describe who might appreciate this public artwork in King County. This 
form was distributed through the KCAC Guide to Programs and 2,000 brochures distributed 
through many processes. Through the 1992 process, the Arts Commission received 52 ideas 
by March 15, 1992. The ideas ranged broadly across all geographic, social and political lines 

5 
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in King County.(See appendix) The ideas came from individual citizens, community groups, 
arts groups, KC employees and artists. 

The 1 % for Arts Committee reviewed these ideas and the purpose of the idea bank through 
active discussions at several committee meetings. Through this deliberation the Committee 
arrived a several positive and negative criteria upon which to evaluate the ideas. Eight of these 
individuals and groups were invited'to present more clearly their ideas. 

Positive Attributes 
1. Location is in an underserved geographic or ethnic community. 
2. Large number of people served. 
3. The idea seems "do able" without too many difficulties. 
4. The idea is artistically a "good one". 
5. The idea suggests community involvement and, support. 
6. Most of the money goes toward art. 

Negative Attributes 
1. Permanent locations on private property. 
2. Potentially high maintenance commitment. 
3. Location where the appreciation and safety of the artwork would be difficult. 
4. Location already well served by other commissions and private companies 
5; Location already has King County artworks or is planned for new artworks through other 
projects. 
6. The idea recommends restoring existing artworks or replacing lost ones. 

The following ideas were further researched by the Arts Commission with interviews with the 
idea makers. The dollar figures are Arts Commission generated after hearing each person's 
elaboration. 

1. Artwork for Burke Gilman Trail at the City of Lake Forest Park 
Recommended by Alice Lawson of the Park Board of Lake Forest Park 
Estimated Budget: $20,000 - $5,000 

2. Artworks for Juanita Park and Golden Creek Park in NW King County 
Recommended by Anne Lipe of KC Parks Division 

, Estimated Budget: $30,000 - $10,000 
3. Glass Sculpture with Historic Photographs for the High Point Library, West Seattle 

Recommended by Anne Beffel, Artist 
Estimated Budget: $10,000- $5,000 

4. Convert Bothell Trestle or Shoreline Train Track into monuments/artworks 
Recommended by David Crow, Artist 
Estimated Budget: $40,000 - $20,000 

5. A High Water Mark Sculpture for the Snoqualmie Valley on Woodinville-Duvall Highway 
Recommended by Larry Vanover, Artist 
Estimated Budget: $6,000 - $2,000 

6. Artistic Planning & Organizing for Jackson Street in the Central Area of Seattle 
Don Barrie, Artist 
Estimated Budget: $5,000 - $1,000 

7. Artworks for Steel Lake Park in Federal Way 
Recommended by Sue Padden of the Federal Way Arts Commission 
Estimated Budget: $30,000 - $15,000 . 
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Other Idea Bank: Projects Re-considered without Interviews. 

1. Artist Made Bench by Garth Edwards at Shoreline Community Center 
Recommended by Ros Bird of the Shoreline Arts Council 
Estimated Budget: $4,500 , 

2. Instigation of Outdoor Sculpture Collection at Bothell Landing Park 
Recommended by Katrina Ryan 
Estimated Budget: $15,000 per Sculpture 

3. Artists Made Bike Racks for Many King County Facilities 
Recommended independently by Anne Lipe of KC Parks & David Crow, Artist 
Estimated Budget: $500 per Rack 

4. Nature & Wildlife Interpretative Signs for KC Parks 
Recommended by Robin Cole of KC Parks 
Estimated Budget: $2,000 per Sign 

B. Project Specific Citizen Advisory Committees 

8875 

In 1991, the Arts Commission developed new procedures through Harborview Medical Center 
and the Solid Waste Division projects to involve the local citizens in scoping art projects in their 

. respective communities. The three methods developed were agency appointed advisory 
committees, Arts Commission appointed community advisory committees and general public 
meetings. Examples: (1.) For Harborview Medical Center the administration of the hospital 
appointed a ten person committee to meet once a week for four months to develop an arts 
policy for the hospital and write a master plan for new arts projects in conjunction with the Arts 
Commission. (2.) For the Enumclaw Solid Waste Transfer Station, the Arts Commission 
appointed a nine person advisory committee of citizens from Enumclaw. The committee met in 
two long meetings to arrive at a scope of work and location for the art projects. (3.) For the 
Vashon Island Landfill~ a Vashon community meeting was held at the Blue Heron Center for 
the Arts, with 30 residents attending. Comments and desires from the residents were recorded 
and presented to the 1 % for Art Committee to complete the scoping process. 

C. Community Involvement by the Contracted Artist 
Although contracted artists have not been part of the development process for this anImal plan, 
the artist's community contact is part of the final 1 % for Art project. After the artist is hired, 
he/she goes to the community to listen and learn while developing the art project. The artist 
creates a proposed artwork that responds to the community concerns and presents that proposal 
to the community and the Arts Commission. This proposal stage, before the artist executes the 
art, is a significant part of community participation. . 

7 
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The 1 % for Art Committee members are an active group of citizens who hear the desires of the 
arts community and general citizenry through many means throughout the year. Through these 
contacts and by reviewing the existing 1 % for Art program and artworks, the Committee 
developed a list of initiatives for 1993. A reading of these initiatives should be taken together 
with ongoing Arts Commission concerns such as community participation, support of exciting 
situations for artist to create new works and overall diversity of communities served and artists 
commissioned. 

1 . Year of American Craft 
1993 has been designated by the American Craft Council as the "Year of American 

Craft" as a means to celebrate and focus attention on contemporary and traditional crafts. 
Crafts include such arts skills as quilting, woodworking, black smithy, ceramics, sewing, 
knitting, glass blowing and many others. Year of American Craft will be celebrated through 
the Best of Show project and Artist-Made Building Parts project. 

2. Complete Existing Projects 
Since the formation of the Pooled Art Fund in 1989 and first annual plan in 1990, a few 

projects have not been started and/or completed. The Kingdome projects should be competed 
in 1993. 

3. New artworks for underserved planning areas: Snoqualmie River Valley, 
King County owns one artwork in the Snoqualmie River Valley and no bond-funded 

projects are planned for construction that would bring artworks to this area. Additionally, 
these areas have no other arts commissions providing artworks except for new public schools 
with 1/2% for Art through the Washington State Arts Commission. 

4. Artworks for new or remodeled non-bond funded King County facilities 
One of the major purposes of the King County 1 % for Art Ordinance is to improve the 

quality of King County facilities. With the 1989 ordinance, only voter-approved bond funded 
construction projects and Harborview projects are guaranteed to have artworks at that facility. 
The other new and remodeled facilities such as district courts or parks should be considered for 
pooled art money as no other source exists to provide artworks. 

5. Collaborative Projects with Public Works and Facilities 
At METRO and throughout the United States, the integration of artworks with public 

works projects has proved a very successful venture to improve public work projects and to 
provide new solutions to difficult situations. 

8 



Long Range Initiatives 

1. Sculpture Garden 
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R875 

For a number of years, the Arts Commission has dreamed of a significant King County 
sculpture garden: a place in nature where a visitor can wander among a wide variety of 
sculptural artworks. The garden would be an attraction to tourists and an educational amenity 
to King County citizens. . 

2. Art Park 
In many cities of the world, large outdoor parks exist with a series of facilities such as 

grass hill amphitheaters for performances by symphonies or operas, bleacher surrounded 
stages for smaller music and theatrical productions and series of small buildings as working 
studios by visual artists. These art parks provide a focal point for summer time artistic 
activities in the community with evening and weekend performances, art classes and open artist 
studios. Many established art parks attract visitors from allover the United States for 
significant events. Potential locations include Matymoor Park, Magnuson Park with Sand 
Point Naval Base and somewhere along the proposed METRO 2000 rail line. 

Established Commitments 
Certain parts of the plan respond to existing commitments as established in the 1990-93 plan 
approved in 1990 by the County Council. 

A. Project Management 
In 1990, the County decided that like all CIP projects, the project management costs would be 
incorporated into the project budgets. In 1991, severe cutbacks in Cultural Resources 
administrative budget now require that all administrative costs such as extra help and supplies. 
The CX portion of the budget only assists the 1 % for Art program through the CX funded 
manager, receptionist, financial officer, local telephone and office rent. 

B. Maintenance and Repair of Existing Artwork 
In 1989, a maintenance plan was developed for all King County artworks requiring new funds 
in every year to visually inspect one third of the collection and conduct necessary regular and 
emergency repairs. 

C. Artist Made Building Parts 
Tn 1991, the Arts Commission initiated the Artist Made Building Parts program. The program 
establishes a slide and resource bank of King County artists and fabricators. The resource is 
used by the Arts Commission for direct purchases and by artists, architects and designers for 
private purchases or services. The program requires an update in 1993. 

9 
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PROJECT DESCRIPTIONS 

The following pages describe the proposed and existing projects. The budgets have been 
broken into three categories: 

• Artist Contract(s) which is the proposed amounts for the purchase of 
artworks or artist services directly from artists; 
• Contingency and Administration which includes advertising for artists, 
jurors' fees, community participation and staff coordination time; 
• Other Programs which includes contracts for special activities relating to the 
project such as catalogues, artwork repair, educational material and extensive 
arts planning. 

11 
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Pooled Art Fund - New Projects 

Project Title: Lake Forest Park Artworks 
Budget 1993: $5,000 Total Budget: $5,000 
Partnership KC Agency: None 
Primary Community Sponsor: The City of Lake Forest Park 
Other Involved Groups: None 
Location: Burke Gilman Trail in Lake Forest Park 
Planning Area - Shoreline Council District - 1 
Budget 1992 1993 Project Schedule 

Artist Contract(s) $0 $5,000 Planning Winter 1993 
Contino & Admin. $0 $0 Artist Search Spring 1993 
Other Programs . $0 $0 Installation Fall 1993 

Budget Totals $0 $5,000 
Scope of Work 

8875 

The Arts Commission will work with the City of Lake Forest Park to develop a scope of work 
for an artist and install an artwork as a landmark on the Burke Gilman Trail 

Project Title: Steel Lake Artwork 
Budget 1993: $19,000 Total Budget: $19,000 
Partnership KC Agency: None 
Primary Community Sponsor: City of Federal Way 
Other Involved Groups: Federal Way Arts Commission 
Location: Steel Lake Park in Federal Way 
Planning Area - Federal Way Council District - 7 
Budget 1992 1993 Project Schedule 

Artist Contract(s) $0 $16,000 Planning Winter 1993 
Contino & Admin. $0 $3,000 Artist Search Spring 1993 
Other Programs $0 $0 Installation Fall 1993 

Budget Totals $0 $19,000 
Scope of Work 
The Arts Commission will work with the City of Federal Way to write a scope of work for 
artwork to be integrated into the new renovations at the swimming area on Steel Lake. 

Project Title: High Water Mark Sculpture 
Budget 1993: $2,000 Total Budget: $2,000 
Partnership KC Agency: None 
Primary Community Sponsor: None 
Other Involved Groups: None 
LOcation: On the Woodinville - Duvall Highway in the Snoqualmie Valley 
Planning Area - Snoqualmie Council District - 3 
Budget 1992 1993 Project Schedule 

Artist Contract(s) $0 $2,000 Planning Winter 1993 
Contino & Admin. $0 $0 Artist Search NA 
Other Programs $0 $0 Installation Spring 1993 

Budget Totals $0 $2,000 
Scope of Work 
Artist Larry VanOver will create a plywood silhouette sculpture demonstrating the high water 
level of the 1991 Snoqualmie River floods. The artwork will be displayed on private property 
near the Woodinville'.. Duvall Highway for a three year period .. 
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Pooled Art Fund - New Projects 

Project Title: I Love Jackson Street 
Budget 1993: $2,000 Total Budget: $2,000 
Partnership KC Agency: None 
Primary Community Sponsor: Several Community Groups & Councils 
Other Involved Groups: Seattle Central Community College 
Location: Jackson Street in the central area of Seattle 
Planning Area - Seattle Council District - 5 
Budget 1992 1993 Project Schedule 

Artist Contract(s) $0 $2,000 Planning 
Contino & Admin. $0 $0 Artist Search 
Other Programs $0 $0 Installation 

Budget Totals $0 $2,000 
Scope of Work 

1993 
NA 
NA 

Artist Don Barrie will develop a community plan for street improvements for Jackson Street in 
the Central Area of Seattle. 

14 
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Pooled Art Fund - Established Commitments 

Project Title: Project Management 
Budget 1993: $28,500 Total Budget to 1995: $164,760 
Partnership KC Agency: None 
Primary Community Sponsor: NA 
Other Involved Groups: NA 
Location: NA 
Planning Area - NA 
Budget 

Artist Contract(s) 
Administration 
Other Programs 

Budget Totals 
Scope of Work 

Council District - NA 
1992 . 1993 Project Schedule 

$0 $0 Planning 
$23,000 $28,500 Artist Search 

$0 $0 Installation 
$23,000 $28,500 

NA 
NA 
NA 

This project funds the project management time of the 1 % for Art Program Coordinator, 
general project management assistance and materials during 1993. 

Project Title: Artwork Maintenance 
Budget 1993: $20,000 Total Budget to 1995: $125:000 
Partnership KC Agency: None 
Primary Community Sponsor: NA 
Other Involved Groups: NA 
Location: County Wide .. 
Planning Area - All 
Budget 

Council District - All 
1992 1993 Project Schedule 

$0 $0 Planning Artist Contract(s) 
Contino & Admin. 
Other Programs 

$5,000 $5,000 Artist Search 

Budget Totals 
Scope of Work 

$15,000 $15,000 Installation 
$20,000 $20,000 

Complete 
NA 
NA 

8875 

As per the art maiqtenance plan, approximately 33% of the King County art collection will by 
surveyed and conserved. Any noted repairs will be made to damaged artworks, and works 
will be re-sited as required. Special programs are the contracts for repairs and re-siting. 
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Pooled Art Fund - Established Commitments 

Project Title: Artist Made Building Parts 
Budget 1993: $10,000 Total Budget to 1995: $58,000 
Partnership KCAgency: Parks and Capital Planning 
Primary Community Sponsor: Undetermined 
Other Involved Groups: Various . 

Council District - Various 

PROPOSED 
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Location: Various 
Planning Area - Various 
Budget 1992 1993 Project Schedule 

Artist Contract(s) 
Con tin. & Admin. 
Other Programs 

Budget Totals 
Scope of Work 

$10,000 $5,000 Planning 
$8,000 $5,000 Artist Search 
$5,000 $0 Installation 

$23,000 $10,000 

Spring 1991 
Summer 1992 

1992-93 

This program will develop a catalogue of artist made building parts for King County facilities 
and a resource library for citizens. In consultation with Parks and Capital Planning, ten sample 
building parts will be commissioned for exhibition and then installation in King County 
buildings and parks. 
Changes: The 1993 appropriation begins the maintenance of the resource library and the 
purchase of new artworks including at least two bike racks. 
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Pooled Art Fund - Additions to Existing Projects 

Project Title: Forward Thrust - Meeting of Cultures 
Budget 1993: $0 Total Budget: $68,222 
Partnership KC Agency: KC Parks 
Primary Community Sponsor: Tribal Advisory Committee 
Other Involved Groups: METRO 
Location: Richmond Beach Park & five other parks 
Planning Area - Shoreline & others Council District - 4 & Others 
Budget 1992 1993 Project Schedule 

Artist Contract(s) $30,000 $0 Planning 
Contino & Admin. $10,222 $0 Artist Search 
Other Programs $28,000 $0 Installation 

Budget Totals $68,222 $0 
Scope of Work 

Fall 1991 
. Summer 1992 

Fall 1992-93 

On the 200th anniversary of the first meetings of Native Americans and Europeans in Puget 
Sound, the Arts Commission will work with a Tribal Advisory Group to help it determine 
artworks and other programs to commemorate the contributions of local Native American 
culture. All projects will occur in Forward Thrust Parks. 
Changes 

8875 

The Tribal Advisory Group was highly concerned about educating children and adults about 
the culture and history of Native Americans in King County. The art budget was reduced by 
$14,000 to one project at Richmond Beach Park as a canoe landing/gathering place. The 
$14,000 is transferred to the publication of a "pre-European contact" map of King County for 
distribution throughout the King County school systems. An additional $5,000 has been 
requested in a new Pooled Art Fund Project to replace the unanticipated administrative funds 
spent to work with Tribal Advisory Group. 

Project Title: Meeting of Cultures 
Budget 1993: $5,000 Total Budget: $5,000 
Partnership KC Agency: KC Parks 
Primary Community Sponsor: Tribal Advisory Committee 
Other Involved Groups: METRO 
Location: Richmond Beach Park & five other parks 
Planning Area - Shoreline & others Council District - 4 & Others 
Budget 1992 1993 Project Schedule 

Artist Contract(s) $0 $0 Planning 
Contino & Admin. $2 $5,000 Artist Search 
Other Programs $0 $0 Installation 

Budget Totals $0 $5,000 
Scope of Work 

Fall 1991 
Summer 1992 
Fall 1992-93 

On the 200th anniversary of the first meetings of Native Americans and Europeans in Puget 
Sound, the Arts Commission will work with a Tribal Advisory Group to help it determine 
artworks and other programs to commemorate the contributions of local Native American 
culture. All projects will occur in Forward Thrust Parks. 
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Pooled Art Fund - Additions to Existing Projects 

Project Title: Enumclaw Transfer Station 
Budget 1993: $5,000 Total Budget: $68,000 
Partnership KC Agency: Solid Waste Division 
Primary Community Sponsor: Citizen Advisory Committee 
Other Involved Groups: NA 
Location: Enumclaw 
Planning Area - Enumclaw Council District - 9 
Budget . 1991 1993 Project Schedule 

Artist Contract(s) $50,000 $0 Planning January 1991 
Contino & Admin. $13,000 $5,000 Artist Search Summer 1991 
Other Programs $0 $0 Installation Spring 1993 

Budget Totals $63,000 $5,000 
Scope of Work 
Based on the advice of the citizen advisory committee, artists Jim Pridgeon and Tom Brennan 
will create 13 artworks from the entrance to the recycling area. Artworks recycle the rock from 
this former quarry and recycle large objects from the community. 
Change: The 1993 appropriation is to cover additional administrative costs of working with the 
community and high cost of liability insurance for the three month installation process. 

Project Title: Factoria Transfer Station 
Budget 1993: $50,000 Total Budget: $115,000 
Partnership KC Agency: Solid Waste Division 
Primary Community Sponsor: Citizen Advisory Committee 
Other Involved Groups: Bellevue Arts Commission 
Location: FactorialBellevue 
Planning Area - Newcastle 
Budget 

Council District - 6 
1992 1993 Project Schedule 

Artist Contract(s) 
Con tin. & Admin. 
Other Programs 
Contingency 

Budget Totals 
. Scope of Work 

$50,000 $30,000 Planning Summer 1992 
$5,000 $10,000 Artist Search Winter 1993 

$0 $0. Installation 1994/5 
$10,000 $10,000 
$65,000 $50,000 

Based on the advice of the citizen advisory committee, artist will create artworks that respond 
the community priorities. 
Change: The additional 1993 appropriation allows the arts commission to sign the complete 
artist contract through installation. 
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Pooled Art Fund - Continuing Projects - No Changes 

Project Title: Rainier Beach Library Mural Project 
Budget 1993: $0 Total Budget: $10,000 
Partnership KC Agency: None 
Primary Community Sponsor: Southeast Seattle Arts Council 
Other Involved Groups: Seattle Library Board 
Location: Rainier Beach Library 
Planning Area - Seattle Council District - 5 
Budget . 1992 1993 Project Schedule 

Artist Coritract(s) $10,000 $0 Planning 
Contino & Admin. $0 $0 Anist Search 
Other Programs $0 $0 Installation 

Budget Totals $10,000 $0 
Scope of Work and Anists (if selected) 

1992 
1992 

Summer 1993 

The creation of two community inspired murals on the exterior walls of the Rainier Beach 
Library. The SE Seattle Arts Council will manage the project. 

Project Title: Maple Valley Community Center 
Budget 1993: $0 Total Budget: $15,000 
Partnership KC Agency: Parks 
Primary Community Sponsor: Maple Valley Community Center 
Other Involved Groups: Senior and Youth Assistance Programs 
Location: 
Planning Area - Tahoma-Raven Heights 
Budget . 1992 1993 

Artist Contract(s) $12,000 $0 
Contino & Admin. $3,000 $0 
Other Programs $0 $0 

BudgetTotals . . $15,000 $0 
Scope of Work 

Council District - 3,9 
Project Schedule 

. Planning Summer 1992 
Anist Search . Fall 1992 
Installation Spring 1993 

887 5 

The scope and purchase of artwork will be determined in collaboration with representatives of 
the Maple Valley Community Center 
Changes: Due to building lease negotiations, project has been delayed six months. 
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PROPOSED 
1993 1 % for Art Annual Plan 
Amended December 7, 1992 

Pooled Art Fund - Continuing Projects - No Changes 

Project Title: Covington Library Artwork 
Budget 1993: $0 Total Budget: $15,000 
Partnership KC Agency: NA 
Primary Community Sponsor: King County Library Board 
Other Involved Groups: Friends of the Covington Library 
Location: Covington' 
Planning Area - Soos Creek Council District - 9 
Budget 1992 1993 Project Schedule 

Artist Contract(s) $13,000 $0 Planning Summer 1992 
Contino & Admin. $2,000 $0 Artist Search Fall 1992 
Other Programs $0 $0 Installation 1993 

Budget Totals $15,000 $0 
Scope of Work 
The purchase of an artwork for this planned new library in collaboration with the King County 
Library Board. 

Project Title: Green River Trail 
Budget 1993: $0 Total Budget: $100,000 
Partnership KC Agency: KC Parks 
Primary Community Sponsor: Duwarnish Tribal Council 
Other Involved Groups: Boeing Company 
Location: Duwamish Office Park & Fort Dent 
Planning Area - Green River Valley 
Budget 1989 

Artist Contract(s) $70,000 
Con tin. & Admin. $27,000 
Other Programs $3,000 

Budget Totals $100,000 
Scope of Work 

1993 
$0 
$0 
$0 
$0 

Council District - 8 
Project Schedule 
Planning Summer 1990 
Artist Search Summer 1991 
Installation ' Fall1992 

The purchase of artwork for the entire fIrst phase of the Green River Trail. 
Change: After the jury rejected all artists, the project was restructured to select four artist have 
to create outdoor sculptures to retell the Northwind Fishing Weir Myth of the Duwamish 
people. The selected artists are: ' 
Roger Fernandes - three granite boulders with petroglyphs telling the history of the Salish 
Caroline Orr & Jon Geirlich - three benches in the shape of the Grandmother's basket. 

,Susan Point - Six concrete and wood sculptures retelling the whole myth 
Jaune Quick-to-see Smith - Wooden fIshing weir & canoe rack at Duwamish Tribal Center 
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PROPOSED 
1993 1 % for Art Annual Plan 
Amended December 7, 1992 

Pooled Art Fund - Continuing Projects - No Changes 

Project Title: Beaver Lake Totems 
Budget 1993: $0 Total Budget: $126,000 
Partnership KC Agency: KC Parks 
Primary Community Sponsor: Beaver Lake Community Council 
Other Involved Groups: Snoqualmie Tribe 
Location: Beaver Lake Park 
Planning Area - East Sammamish Plateau 
Budget 1990 1993 

Council District - 3 
Project Schedule 

Artist Contract(s) $100,000 $0 
, Con tin. & Admin. $16,000 $0 

Other Programs $10,000 $0 
Budget Totals $126,000 $0 
Scope of Work , 

Planning 
Artist Search 
Installation 

Fall 1989 
Summer 1990 

Fall 1993 

8875 

The project includes the creation of two totem poles, three house posts, a six week residency in 
Issaquah, a traditional pole raising and a interpretative plaque. The contracted artists are David 
Boxley who is carving two Tsimshian poles and David Horsley who is carving the first 
publicly displayed Snoqualmie house posts in the last 50 years. The carving residency was 
held in downtown Issaquah and drew 60 bus loads of children and 4,000 other visitors over 

" six weeks. 
Changes: The installation has been delayed until the new construction is completed. 

Project Title: North SeaTac Park 
Budget 1993: $0 Total Budget: $75,000 
Partnership KC Agency: KC Parks 
Primary Community Sponsor: SeaTac Arts Commission 
Other Involved Groups: North SeaTac Park Advisory Committee 
Location: North SeaTac Park 
Planning Area -
Budget 

Artist Contract(s) 
Con tin. & Admin. 
Other Programs 

Budget Totals 
Scope of Work 

Council District - 8 
1991 1993 Project Schedule 

$62,000 $0 Planning Summer 1991 
$9,000 $0 Artist Search Winter 1992 
$4,000 $0 Installation Summer 1993 

$76,000 $0 

The Arts Commission would work with the North SeaTac Park advisory committee to create an 
arts master plan for the park and then execute the artwork in relationship to the construction 
schedule. 
Changes: An ans master plan was created, but the North SeaTac Advisory Committee rejected 
major pans of the plan. The advisory committee recommended that the City of SeaTac form an 
Arts Commission which was enacted by the City Council in March 1992. In July, KCAC will 
re-work with arts master plan with the new SeaTac Arts Commission. 
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PROPOSED 
1993 1 % for Art Annual Plan 
Amended December 7, 1992 

Pooled Art Fund -Continuing Projects - No Changes 

Project Title: Portable Artwork Purchase 
Budget 1993: $0 Total Budget: $45,000 
Partnership KC Agency: Landmarks Commission & Others 
Primary Community Sponsor: None 
Other Involved Groups: Museum of History & Industry, KC Crafts Guilds 
Location: Throughout County facilities 
Planning Area - Many Council District - Many 
Budget 1990 1993 Project Schedule 

Artist Contract(s) $35,000 $0 Planning 
Con tin. & Admin. $10,000 $0 Artist Search 
Other Programs $0 $0 Installation 

Budget Totals $45,000 $0 
Scope of Work 

1991 
1991-2 
1991-3 

The project is to purchase additional portable artworks for display in hundreds of public spaces 
in county facilities. 
Changes 
The project was divided into three parts 
1. Centrum Foundation Prints: 56 framed prints by Northwest visual artists 
2. King County Landmarks Photographs: 100 framed photographs by Mary Peck 
3. Best of Show Purchase: 50 artworks that have won local arts group & city competitions 

Project Title: Immediate Response Project 
Budget 1993: 0 Total Budget to 1995: $120,000 
Partnership KC Agency: Various 
Primary Community Sponsor: Various 
Other Involved Groups: Various 
Location: Various 
Planning Area - Various 
Budget 

Artist Contract(s) 
Contin.& Admin. 
Other Programs 

Budget Totals 
Scope of Work 

Council District - Various 
1992 1993 Project Schedule 

$0 $0 Planning 
$20,000 $0 Artist Search 

$0 $0 Installation 
$20,000 $0 

On-Going 
On-Going 
On-Going 

The Immediate Response Project permits the Arts Commission to respond to emerging 
situations in 1992 to purchase new artworks or arts services. 
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PROPOSED 
1993 1 % for An Annual Plan 
Amended December 7, 1992 

Pooled Art Fund - Continuing Projects - No Changes 

Project Title: Art for Social Concerns: Art Against Racism 
Budget 1993: $0 Total Budget: $15,000 
Partnership KC Agency: None 
Primary Community Sponsor: None 
Other Involved Groups: Redmond Arts Commission, African American Academy 
Location: Seattle, Redmond 
Planning Area - Council District -
Budget 

Artist Contract(s) 
Contino & Admin. 
Other Programs 

Budget Totals 
Scope of Work 

1991 1993 Project Schedule 
$13,000 $0 Planning Summer 1991 
$2,000 $0 Artist Search Winter 1992 

$0 $0 Installation Summer 1993 
$15,000 $0 

8875 

The Art Against RaCism asked artists to develop artwork proposals that fought back against 
racism. The following artist and proposals were selected. 
Monad Graves, African American: A multi headed bronze whistle sculpture 
Jon Jarvis & Jerry Lee, European Americans: 30'x60' painted mural in Seattle 
Irene Kuniyuki, Asian American: A 500 posters about contemporary "Japan bashing" 
Cheryl Leo-Gwin, Asian American: A 30 ft. porcelain enamel mural in Redmond 
Selma Waldman, European American: 5 Drawings of a South African child for African 
American Academy in Seattle 

Project Title: Hobart Transfer Station 
Budget 1993: $0 Total Budget: $77,000 
PartnershipKC Agency: Solid Waste Division 
Primary Community Sponsor: Citizen Advisory Committee 
Other Involved Groups: Tahoma School District, City of Black Diamond, Maple Valley 

Historical Society , 
Location: Hobart - Maple Valley 
Planning Area - Tahoma-Raven Heights 
Budget 1992 1993 

Artist Contract(s) $60,000 $0 
, Contino & Admin. $17,000 $0 

Other Programs $0 $0 
Budget Totals $77,000 $0 
Scope of Work 

Council District - 3, 9 
Project Schedule 
Planning 
Artist Search 
Installation 

1991 & 92 
Fall 1992 

1993 & 94 

Based on the advice of the citizen advisory committee, artist will create artworks that respond 
the community priorities.' 
Change: The citizen advisory committee wished to wait until the transfer station site had been 
selected to right a scope of work. Community controversy has substantially delayed the site 
selection. 
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Pooled Art Fund- Projects Closed Out in 1992 

Project Title: Martin Luther King, Jr. Memorial 
Budget 1993: $0 Total Budget: $20,000 
Partnership KC Agency: County Executive 

PROPOSED 
1993 1 % for Art Annual Plan 
Amended December 7, 1992 

Project Complete 

Primary Community Sponsor: ML King, Jr. Memorial Committee 
Other Involved Groups: 
Location: Seattle's Central Area 
Planning Area - Seattle Council District - 5 
Budget 1990 1993 Project Schedule 

Artist Contract(s) 
Contino & Admin. 
Other Programs 

$0 $0 Planning Summer 1989 
$0 $0 Artist Search NA 

$20,000 $0 Installation Fall 1991 
Budget Totals 
Scope of Work 

$20,000 $0 

The purchase of stone for the central sculpture of the memorial. 

Project Title: Citizen Program Development 
Budget 1993: $0 Total Budget: $3,000 
Partnership KCAgency: NA 
Primary Community Sponsor: NA 
Other Involved Groups: Various 

Council District - NA 

Project Complete 

Location: NA 
Planning Area - NA 
Budget 1990 1993 Project Schedule 

Artist Contract(s) 
Contino & Admin. 
Other Programs 

Budget Totals 
Scope of Work 

$0 $0 Planning 
$3,000 $0 Artist Search 

$0 $0 Completion 
$3,000 $0 

Fall 1990 
NA 

Summer 1991 

To create a program of citizen involvement in the Arts Commission's 1 % for Art planning. 
Focus groups were held which resulted in the PubliC Art Idea Bank, the project specific citizen 
advisory committees and the increased community participation by contracted artists. 

Project Title: Pete's Pool Exhibition 
Budget 1993: $0 Total Budget: $1,500 Project Complete 
Partnership KC Agency: KC Parks 
Primary Community Sponsor: None 
Other Involved Groups: None 
Location: Field House at Enumclaw Park 
Planning Area - Enumclaw Council District - 9 
Budget 1990 1993 Project Schedule 

Artist Contract(s) $0 $0 Planning Summer 1990 
Contino & Admin. $0 $0 Artist Search NA 
Other Programs . $1,500 $0 Installation Summer 1991 

Budget Totals $1,500 $0 
Scope of Work 
To create a small, permanent photographic exhibition about the past and present "Pete's Pool" 
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PROPOSED 
1993 1 % for Art Annual Plan 
Amended December 7, 1992 

Pooled Art Fund- Projects Closed Out in 1992 

Project Title: Artist Training Workshops 
Budget 1993: $ -7,500 Tota! Budget: $2,500 
Partnership KC Agency: None 

Project Cancelled 

Primary Community Sponsor: None 
Other Involved Groups: None 
Location: NA 
Planning Area -
Budget 

Artist Contract(s) 
Contino & Admin. 
Other Programs 

Budget Totals 
Scope of Work 

Council District -
1990 1993 

$0 $0 
$0 $0 

$10,000 $ -7,500 
$10,000 $ -7,500 

Project Schedule 
Planning Summer 1991 
Artist Search NA 
Program On-going 

8875 

The program has been altered from a series of workshops to on-going assistance with 
applications and in progress workshops with contracted artists. No special funding program 
required. 

Project Title: Petrovitsky Park Artwork 
Budget 1993: $ -5,000 Total Budget: $0 Project Cancelled 
Partnership KC Agency: Parks 
Primary Community Sponsor: NA 
Other Involved Groups: NA 
Location: Petrovitsky Park, Petrovitsky Road near Lake Desire 
Planning Area - Soos Creek Council District - 9,3 
Budget 1992 1993 Project Schedule 

Artist Contract(s) $5,000 $ -5,000 Planning Summer 1992 
Con tin. & Admin. $0 $0 Artist Search Fall 1992 
Other Programs . $0 $0 Installation Winter 1993 

Budget Totals $5,000 $ -5,000 
Scope of Work 
Project cancelled due to lack of community interest as determined by our meetings with the 
Citizens Advisory Committee for Hobart Transfer Station. 

Project Title: Women of Washington Monument 
Budget 1993: $ -5,000 Total Budget: $0 Project Cancelled 
Partnership KC Agency: KC Parks 
Primary Community Sponsor: Women of Washington Monument Committee 
Other Involved Groups: 
Location: Undetermined 
Planning Area - Undetermined Council District - Undetermined 
Budget 1990 1993 I¥oject Schedule 

Artist Contract(s) $5,000 $ -5,000 Planning 
Contino & Admin. $0 $0 Artist Search 
Other Programs $0 $0 Installation 

Budget Totals $5,000 $ -5,000 
Scope of Work 

On-going 
Unknown 
Unknown 

The project is to construct a contemplative area with artwork dedicated to the women of 
Washington State history. The project is cancelled as the orgnizers have not progressed on 
fund raising and site acquistion in three years. The organizers are welcome to reapply. 
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PROPOSED 
1993 1 % for Art Annual Plan 
Amended December 7, 1992 

Pooled Art Fund- Projects Closed Out in 1992 

Project Title: Bryant Ceramic Dragon 
Budget 1993: $0 Total Budget: $4,500 Project Complete 
Partnership KC Agency: None 
Primary Community Sponsor: Bryant Elementary PTSA 
Other Involved Groups: Seattle School District 
Location: Bryant Elementary School Playground 
Planning Area - Seattle Council District - 2 
Budget 1992 1993 Project Schedule 

Artist Contract(s) $4,500 $0 Planning January 1992 
Contino & Admin. .$0 $0 
Other Programs $0 $0 

Artist Search Complete 
Installation June 1992 

Budget Totals . $4,500 $0 
Scope of Work 
Project Complete. The creation of a small exterior plaza imbedded with ceramic tiles 
configured into the shape ofca dragon. The dragon was be executed by artist Stuart Nakamura 
working with the children at Bryant Elementary School. 
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Bond Funded Projects 

PROPOSED 
1993 1 % for Art Annual Plan 
Amended December 7, 1992 

8875 
Project Title: Youth Detention Facility - Spirit of our Youth 
Partnership KC Agency: Youth Services Department 
Primary Community Sponsor: Squire Park Community Council 
Other Involved Groups: KC Capital Planning 
Location: Youth Service Center, 14th and Remington, Seattle 
Planning Area - Seattle Council District - 5 
Budget . 1992 1993 Project Schedule 

Artist Contract(s) $127,000 $0 Planning 
Contino & Admin. $7,154 $0 Artist Search 
Other Programs $0 $0 Installation 

Budget Totals $134,154 $0 
Scope of Work 

Fall 1989 
Winter 1990 
Spring 1993 

The selected artist, Marvin Oliver, with create a new park from the former exercise yard. The 
center piece is a 30 ft tall bronze sculpture of a whale fin with a thunderbird image titled "Spirit 
of our Youth" 
Changes: Water drainage concerns and new site repairs caused additional costs. In the future, 
the County should install an automatic sprinkler system which is not affordable at this time. 

Project Title: Vashon Island Landfill 
Budget 1993: $0 Total Budget: $15,360 
Partnership KC Agency: KC Solid Waste 
Primary Community Sponsor: Vashon Allied Arts - Blue Heron Center 
Other Involved Groups: 
Location: Vashon Landfill 
Planning Area - Vashon 
Budget 

Council District - 8 
1992 1993 Project Schedule 

Artist Contract(s) 
Con tin. & Admin~ 
Other Programs 

$12,000 $0 Planning Summer 1991 

Budget Totals 
Scope of Work 

$3,360 $0 Artist Search Summer 1992 
$0 $0 Installation Summer 1993 

$15,360 $0 

One artist shall be hired to work with the Vashon Island community to develop an art project at 
the Vashon Landfill. The community involvement, artist search and development of the 
proposal will be coordinated by the Blue Heron Arts Center in conjunction with community 
members involved in environmental activism and education. 
Changes: Project has been delayed and installation date postponed to 1993. 
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Bond Funded Projects 

Project Title: Federal Way Public Health Center 
Budget 1993: $0 Toral Budget: $30,137 
Partnership KC Agency: KC Health Department 
Primary Community Sponsor: Federal Way Arts Commission 
Other Involved Groups: KC Capital Planning 
Location: Federal Way 
Planning Area - Federal Way Council District - 7 

PROPOSED 
1993 1 % for Art Annual Plan 
Amended December 7, 1992 

Budget 1992 1993 Project Schedule 
Artist Contract(s) $25,000 $0 Planning Summer 1991 
Contino & Admin. . $5,197 $0 Artist Search Winter 1992 
Other Programs $0 $0 Installation Summer 1993 

Budget Totals $30,197$0 
Scope of Work 
Through discussions between the Health Department, Clinic Staff, Capital Planning and the 
Architect, a plan was accepted to purchase art project for the Children's Waiting Area and 
Outdoor Entry Court. Artist Timothy Siciliano will make a child scale playhouse with games, 
blackboards and fun mirrors. In the entry court, artist Garth Edwards will make a bird topped 
flagpole, people covered archway and a bench with proud dogs. 

Project Title: Eastgate Public Health Center 
Budget 1993: $0 Total Budget: $30,197 
Partnership KC Agency: KC Health Department 
Primary Community Sponsor: Bellevue Arts Commission 
Other Involved Groups: KC Capital Planning 
Location: Eastgate - Bellevue 
Planning Area - Newcastle Council District - 6 
Budget 

Artist Contract(s) 
Con tin. & Admin. 
Other Programs 

Budget Totals 
Scope of Work 

1992 1993 Project Schedule 
$25,000 $0 Planning Summer 1991 

$5,197 $0 Artist Search Winter 1992 
$0 $0 Installation Summer 1993 

$30,197 $0 

Through discussions between the Health Department, Clinic Staff, Capital Planning and the 
Architect, a plan was accepted to purchase art project for the Children's Waiting Area and 
Outdoor Entry Court. Artist Stuart Nakamura will create a wooden seating with children made 
art at "crawl" height. In the entry court, artist Joe Sam will install an aluminum mother and 
child waiting under an umbrella. 
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Bond Funded Projects 

Project Title: Northshore Public Health Center 
Budget 1993: $0 Total Budget: $30,000 
Partnership KC Agency: KC Health Department 
Primary Community Sponsor: None 
Other Involvyd Groups: KC Capital Planning 
Location: Bothell 

Council District - 1 

PROPOSED 
1993 1 % for Art Annual Plan 
Amended December 7, 1992 

8875 

Planning Area - Northshore 
Budget 1992 1993 Project Schedule 

Artist Contract(s) 
Con tin. & Admin. 
Other Programs 

Budget Totals 
Scope of Work 

$25,000 $0 Planning Summer 1991 
$5,000 $0 Artist Search Winter 1992 

$0 $0 Installation Summer 1993 
$30,000 $0 

Through discussions between the Health Department, Clinic Staff, Capital Planning and the 
Architect, a plan was accepted to purchase art project for the Children's Waiting Area and 
Outdoor Entry COurt. Artist Stuart Nakamura will create a wooden seating with children made 
art at "crawl" height. In the entry court, artist Jason Hai Ying Wu create a bronze turtle and 
crane - traditional asian symbols of long life. ; 

Project Title: Kingdome Artist in Residence 
Budget 1993: $0 Total Budget: $91,275 
Partnership KC Agency: KC Stadium Administration 
Primary Community Sponsor: None 
Other Involved Groups: None 
Location: Kingdome 
Planning Area - Seattle 
Budget 

Artist Contract(s) 
Contino & Admin. 
Other Programs 

Budget Totals 
Scope of Work 

Council District - 5 
1988 1993 Project Schedule 

$75,000 $0 Planning Summer 1992 
$12,275. $0 Artist Search Fall 1992 

$4,000 $0 Installation Summer 1993 
$91,275 $0 . 

An artist would be hired as the Artist-in-Residence for the Kingdome and create new works 
over a three year period. 
Change: With the Kingdome Master Plan and the City Hall Park Charette, the Arts 
Commission will meet with the Kingdome to re-evaluate the situation. The Arts Commission 
would like to see the art project contribute to the Kingdome to Courthouse connection. 
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PROPOSED 
1993 1 % for Art Annual Plan 
Amended December 7, 1992 

Bond' Funded Projects 

Project Title: Harborview Medical Center 
Budget 1993: $148,900 Total Budget: $955,000 
Partnership KC Agency: HMC-LRCIP Project Office 
Primary Community Sponsor: Harborview Staff 
Other Involved Groups: Special Ethnic Diversity Task Force 
Location: Harborview Medical Center' 
Planning Area - Seattle Council District - ' 5 
Budget 1991&92 1993 Project Schedule 

Artist Contract(s) $460,000 $100,000 Planning , 
Contino & Admin. $112,000 $42,400 Artist Search 
Other Programs $13,000 $6,500 Installation 

Budget Totals $585,000 $148,900 
Scope of Work ' 

1990-91 
1991-93 
1994-95 

The Scope of Work for the Harborview Medical Center Project has occurred in several stages 
in order to create a body of artwork which matches the desires of hospital and its users. 

Phase I - Develop Arts Mission Statement and Conceptual Art Plan 
After several months writing with an eight person staff committee, HMC Board adopted the 

following mission statement: "The promote health and healing by creating a life-affirming and 
inspirational atmosphere through the integration of the arts into the Harborview environment." 

IIi Summer and Fall 1992, the Art Core Group developed a conceptual artwork which was 
accepted in principle by the Arts Commission, HMC Board of Trustees and HMC Oversight 
Committee. The remaining phases are from the plan. 

Phase II - Integrated Artworks 
A total of nine artists were selected in 1991 & 92 to develop artworks which strongly influence 
the environment through integration with the architecture. The artists and proposed projects are 
listed below. 
Frank Video - Video windows, tree and domestic atmosphere in the Emergency Room 
Deborah Mersky - Cast wall elements & Enamel panels in Cafeteria and Skylight 
Barbara Noah - Complete design of a Mediation Room 
Linda Beaumont - Terrazzo floor and stone/ceramic columns in Main Lobby 
Tad Savinar - Hospital stories on the walls of Main Corridors ' 
Beliz Brother - Small places and gardens on the RoofTops Gardens 
Jack Cheveliar - MOUldings, wall elements and artworks for the ICU Waiting Room 
Liza Von Rosenstiel and Harriet Sanderson - Project for Clinic Waiting Rooms 

Special Note: Phase III & IV 
Phases III & IV will be re-evaluated by an expanded HMC Art Core Group (with more people 
of color) after input from a special task force on ethnic diversity in the arts. The special task 
force and arts staff will propose methods and scopes of work to ensure that artists of color 
receive a major share of future artwork commissions. 

Phase III - Patient Rooms Project 
In 1993, a project will be scoped for artworks in patient rooms. 

Phase IV - Small Commissions 
In 1993, project scopes will be developed for 10-15 artists to create new smaller artworks for 
the hospital. 
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Levy Funded Projects 

PROPOSED 
1993 1 % for Art Annual Plan 
Amended December 7,1992 

8875 

Project Title: Regional Justice Center 
Budget Request 1993: $109,200 + $508,900 
Partnership KC Agency: RJC Project Office 

Total Budget: $1,118,518 

Primary Community Sponsor: Kent Arts Commission 
Other Involved Groups: KC Jail Planning 
Location: Kent 
Planning Area - Green River Valley 
Budget Aug, 1992 

Artwork $0 
Administration $16,400 
Other Programs $0 
Contingency .$.Q 

Budget Totals $16,400 
Scope of Work 

Council District - 8 
Dec, 1992 *Oct,1993 

$50,000 $447,800 
$22,200 $33,100 

$2,000 $3,000 
$35,000 $20,000 

$109,200 $508,900 

Project Schedule 
Planning 1991-93 
Artist Search 1992-94 
Installation 1995-96 

To develop and implement a plan for artworks and artist services at the regional justice center. 
The 1993 plans are a temporary proposal before the arts plan is completed and approved by the 
Arts Commission, Executive and County Council. 

1991 
In 1991, the Arts Commission wrote and adopted the Arts Chapter of the Facility Program Plan 
of the Regional Justice Center. 

1992 
In 1992, the Arts Commission used the funds from the Immediate Response Project of the 
Pooled Art Fund to advance the moneys for 1992 project activities. The Commission selected 
two artists to work with architects and local community during the schematic design phase to 
improve the overall facility design. 

1993 
Schematic Design 
During schematic design phase, the Arts Planner will continue to work with the RJC Project 
Office, Architects and local community to create a plan for finished artworks for the building. 
The design team artists will complete proposals for the design improvement of the facility. The 
arts proposals, arts plan and required arts management plan will be presented to the County 
Council during the Council's review of schematic design. 

Design Development 
With a completed and approved arts plan, the commission will hire additional artists for .the 
design develop phase to propose major artworks. Local community review and architectural 
coordination: will be major activities. 

*Construction Documents - (New Arts Appropriation Required) 
With approved arts projects, the architects will incorporate arts required architectural and 
engineering details into the construction documents and commission the final artworks. 
Another Council appropriation would be required to manage and commission artworks. An 
appropriation schedule would be approved in the arts plan. 

1994 
Continuation of construction document development and coordination of required changes 
caused by continued design refinement and cost estimates. 
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.-.- .,- 8875 PROPOSED 

1990-1995 1 % for Art Program 
1993 1 % for Art Annual Plan 
Amended December 7, 1992 

Map Project Title Pre-1991 1991 1992 1993 1994 1995 Totals 

General Pooled Art Fund 320 

M HarbOlview Medical Center 520,654 520,654 
1 Lake Forest Park Artwork 55,000 55,000 
2 Steel Lake Artwork 519,000 519,000 
3 High Water Mark Sculpture $2,000 52,000 
4 I Love Jackson Street 52,000 52,000 
A Rainier Beach Library Mural 510,000 510,000 
e Bryant Elementary Dragon 54,500 54,500 
C Maple Valley Community Center 515,000 515,000 
f Pelrovitsky Park 55,000 (55,000) 50 
E Covington Library 515,000 $15,000 
na Artist Made Building Pans $23,000 $10,000 510,000 515,000 $58,000 
na Immediate Response Project $45,000 $15,000 520,000 510,000 590,000 
na Maintenance of Artwork 515,000 $25,000 $20,000 $20,000 $20,000 $25,000 5125,000 
na Project Management $25,700 512,560 523,000 528,500 535,000 540,000 $164:760 
F Green River Trail 5100,000 $100,000 
G Beaver Lake Totems 5126,000 $126,000 
H North SeaTac Park 57,000 $68,000 $75,000 
a· ML King Memorial 520,000 $20,000 
na Women of Washington Monument 55,000 (55,000) 50 
na Yesler Kids Inn $2,000 ($2,000) 50 
na Portable Art Work Purchase 545,000 545,000 
na Artist Training Workshop 510,000 ($7,500) $2,500 
na Citizen PrOgTalTl Development 53,000 53,000 
J Art for Social Concerns $15,000 515,000 
b Petes Pool Exhibition 51,500 51,500 
c HMC Boren Avenue Garage $28,773 $28,773 
P Youth Detention Facility Artwork $6,337 $6,337 
5 Forward Thrust - Meeting of Cultures 55,000 55,000 

Sub Fund 3201 -Bond Funded Projects 

6 Enumclaw Transfer Station $63,000 $5,000 $68,000 

Q Hobart Transfer Station $10,000 $67,000 577,000 
7 Factoria Transfer Station $65,000 $50,000 S115,000 
na Household Hazardous Waste Facility 514,000 514,000 
na NE Lake Washington Transfer Station $214,000 $214,000 

9 Regional Justice Center 516,400 $618,100 $422,190 $0 $1,056,690 
(2 AEEropriations in 1993 - $109,200 + 5508,900 ) 

Pooled Art Fund 320 Totals 5405,200 $257,987 $271,837 $747,100 5501,190 $304,000 $2,503,714 

Bond Funded & Other Projects 

d Shoreline DiStrict Court $26,000 $26,000 
5 Forward Thrust - Meeting of Cultures $68,222 $68,222 
P Youth Delention Facility Artwork 5116,256 512,561 $128,817 
T Vashon Island Landfill $15,360 515,360 
8 Harborview Medical Center 5139,000 $446,000 $148,900 5168,800 552,300 5955,000 
V Federal Way Health Clinic $30,197 530,197 

U Totem Lake Health Clinic 530,000 530,000 
W Eastgate Health Oinic 530,000 530,000 
X Kingdome Artist in Residence $91,275 591,275 

Bond & Other Fund Projects $200,857 $255,256 S548,758 $148,900 5168,800 S52,300 SI,374,871 

Totals 5606,057 5513,243 5820,595 $896,000 $669,990 $356,300 $3,878,585 
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1990-1995 1 % for Art Program 
Fund 320 Balance Sheet Pre-1991 1991 1992 1993 

Pooled Beginning Balance SO (S5,420) S195,212 SI72,571 

Revenue 
From Other Funds S399,780 S179,688 S70,OOO S45,OOO 
Due From Other Funds - Parks S82,465 $20,000 
Due From Other Funds - HMC 387 $20,684 
Due From Other Funds - Stadium SII,OOO 
Solid Waste Bonds S266,092 
Solid Waste Bond Interest S12,839 
Parks (Open Space) Bonds S59,647 
Regional Justice Center S16,400 $618,100 

Revenue Sub-Total S399,780 $458,619 S249.196 $694,100 

Pooled Expenditures S405.200 S257,987 $271.837 $747.100 

Pooled Balance Available (S5.420) $195,212 SI72.571 S119.571 
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1994 1995 Totals 

S119,571 S173,571 

S99.000 S50,OOO S843,468 
SI02,465 

S20,684 

SII,OOO 

S14,OOO S214,OOO S494,092 

S12,839 

S59,647 
$442,190 SO SI.076.690 
S555.190 S264.000 $2.620.885 

S501.190 S304,OOO S2.503,714 

S173.571 S133.571 
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. - ~ Continuing Projects' '.0."·.' \ 

A . Rainier Beach Library Mural 
C. Maple Valley Cpmmunity Center 
E . Covington Library 
F Green River Trail 
G Beaver Lake Totem Poles' 
H .. North SeaTac Park 
J Art for Social Concern 
P . Youth Detention Facility 
Q Hobart Transfer Station. 
T·,,;·· . Vashon Landfill 

. V:;~( Federal Way Health Center 
... U .'~~:';~;. Totem Lake Public Health Clinic 
~.w~Z,~'L Eastgate Public Health Clinic 
). X'~i'¢>:~' Kingdome Artist in Residence 

.. \·~1:5ti_:?rP~7"' ' . 

lS ~., .t) 

'j; 1 F 1~~.J." L. "-!...-', i I ; 
I ' ___ .1 __ 

'. ":~'.' ~~.~~ ~.-i- -~- ;. 

I I j I 
--., _ .~. _ ..L. __ _ ,-

I 

.,< .)- ••• -. 
"'\ I - - ,- ... '---.,.: ' ,- ~ • I - I - I; 

~
' 

-:.- .,.. .• - - •. :- - .,_. . - f • I 
I ._ , 

· • - ~--. '- ~ ... -!. -. - ._. ,-
.... }' I I' I _'_ _1_.oJ ... __ • __ I _ 
- , • 'I I! 

. ,., 1 __ ._ -i--L 
::;"'l--"r I' . I . 
~ __ I_r -t_L. ...!.. _ ~ __ _ 

. 1[. :: I , . . 

\. 

i 
._--+.-. -_. 

\: I , 
- \'-';-

I 
; , 

~ ; .~ 1.," • I , i ' _.;--+--. . - ' . '- _-,' . I· I, ! In I i I 1T"1f-t-t, ! I~W-I : I '1. .J. .... -'1 --~--
; , ! ;" r! i i :, I. i 

I ", I , I '," j' ,; . 

i·' 

L '. I 
! .~-....... --:--

j 

.--T------
! 

---'---'--, 
~ i - ~ --!--T-...! - - ~ --- -- . 

""-..;,.".: I ' \' I I. ;\ ~ ••• 
~ _:_- ~ ~.I.~~-

/ \!.. . ,., I.. \' 

-.:...-:?~;> -: 
i'.· I" I . L-.:...... 

- i--;-)'~~. ' 
-~.--.:~( -r--· ~. i)- · i I J 

· I I .. 

-i - 7' r--': 
. : j. _~ -.1 .. - :... 

-~-.--.~ 

, 
--'/- I • I. r-~"'" 

( 

J it ; 

-;6~'r-i~~- ~-~--~.--.-.--
'-'j-

-, -" I 

. -,- ENum 
~ ___ ;_._~ _ . ...: _, L 

~wi-'-:--T" -r' 
b:-!- -~-,.-. 

- .. j ,-
,"---I 

';"". 

MAP KEY 
Proposed New and ExpanQed Projects 
1 Lake Forest Park Artwork 
2 Steel Lake Artwork 

.'~' _.- _! •. 

W. L\\: --.. ;. .-', 
\ 'r"--':' .__ .. /! c;:::-

3 High Water Mark Sculpture 
4 I Love Jackson Street 

.' .. 5 . Forward Thrust - Meeting of Cultures 

Closed Out & Recently Completed 
a Martin Luther King Jr. Memorial 
b Pete's Pool Exhibition 

6 Enumclaw Transfer Station c HMC Boren Avenue Garage 
7 Factoria Transfer Station d Shoreline District Court 
8 Harborview Medical Center e Bryant Elementary Dragon 
9 Recommended Regional Justice Center - r . Petrovitsky Park 

35 



, ' 

APPENDIX 
Publicity on the 1 % for Art Program 
Summary of Public Art Idea Bank Submittals 
Public Art Idea Bank Brochure 
Harborview Conceptual Art Plan & Budget 
Regional Justice Center Art Plan & Budget 
Ethnic Diversity in 1 % for Art, 1987-90 
Minutes of Public Meetings on Draft Plan . 

Sculpture by Hai Ying Wu for Northshore Public Health Center 
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HM75 
. Ethnic Diversity 

Summary 
The Arts Commission continued to increase the diversity of artists receiving 
commissions. In 1991, 45% of the artists were from non-white ethnic backgrounds 
and the five year percentage increased from 32% to 37% of all artist contracts. As 
in 1990, all juries have been ethnically diverse. Additionally, male to female ratio, 
was 20 to 19 over the last five years. 

1991 
Landmarks Photography (Portable Purchase Project) 

Three Jurors: 2 Asian, 1 White 
One Artist Contract: 1 White 

Art Against Racism (Art for Social Concerns Project) 
Arts Commission Direct Selection 
Five Artist Contracts: 2 Asian, 1 Black, 2 White 

Enumclaw Solid Waste Transfer Station 
Three Jurors: 1 Asian, 2 White 
Two Artist Contracts: 2 White 

Harborview Medical Center Phase I 
Five Jurors: 2 White, 1 Black, 1 Asian, 1 Middle Eastern 
Three Artist Contracts: 2 White, 1 Black 

Harborview Medical Center Phase II 
Five Jurors: 3 White, 1 Asian, 1 Middle Eastern 
Four Artist Contracts: 4 White 

Green River Trail 
Five Jurors: 2 White, 1 Asian, 1 Native American 
Ten Proposal Fees: 6 Native American, 3 White, 1 Mixed Team 
Four Artist Contracts: 3 Native Americans, 1 Mixed Team 

King County EEO Poster 
Arts Commission Direct'Selection 
One Designer Contract: 1 Black 

1991 Totals 
Jurors: 10 White, 6 Asian, 2 Native American, 1 Black, 2 Middle Eastern 
Proposal Fees: 3 White,~6 Native Americans, 1 Mixed Teams 
Artist Contracts: 11 White, 3 Native Americans, 3 Black, 2 Asian, 1 Mixed Team 

Five Year Statistics on Artist Contracts 1987-1991 

Ethnic Heritage Num' %# Dollars %$ Average $ 

European Americans 27 63% $595,942 64% $22,071 
Native Americans 6 15% 247,400 27% 41,233 
African Americans 5 12% 56,350 6% 11,270 
Asian Americans 2 5% 5,200 1% 2,600 
Hispanic Americans 0 0% 0 0% 0 
Mixed Teams 2 5% 19.QOO 2% 9.500 
Totals 42 $923,892 $22,000 



Minutes of Public Meetings 
1993 Percent for Art Annual Plan 

Shoreline District Court, May 18th, 7:00 PM 
Public Attendance 

Ros Bird, Shoreline Arts Council 
Michael Eagan, Washington State Arts Alliance 

Commissioners Present 
Larry Metcalf*, Eileen Gruhn* 

Comments 
Management Project 
The 1 % for Art management is very efficient given the small management budget in 
relationship to the size of the total 1 % for Art budget. 
Forward Thrust: Meeting of Cultures 
The project should include an education component for the schools such as artist-in-residence 
or teaching tribal elders. 

Kent City Hall, May 20th, 9:00 AM 
Public Attendance 

John Casserly, Federal Way Parks Commission 
Marie Crew, Former Kent Arts Commissioner 
Robb Dreblow, City of Kent & Literary Artist 
Evelyn Elercher, Enumclaw Arts Commission 
Josie Emmons, City of Auburn, Auburn Arts Commission 
Liz Gasper, City of Kent, Kent Arts Commission 
Grace Hiranaka, Kent Arts Commission 
Sylvia Langdon, Allied Arts of Renton 
Toska Rodriguez, Federal Way Arts Commission 
Patrice Thorell, City of Kent, Parks & Recreation 

Commissioners Present 
Mark Horiuchi*, Nancy Ise, Lartie McMullin 

Comments 
Harborview Project 
My husband was a patient at Harborview for an extended period of time and the existing 
artworks were a great benefit to me while I waited. 
Regional Justice Center ~ 
The Kent Arts Commission looks forward to working on the project with the KCAC if Kent is 
the selected site. We continue to support the proposal for two artists on the design team. 
Steel Lake Project . 
1. The Federal Way Arts Commission strongly supports the project and will match the KCAC 
money with $20,000 of its own funds. 
2. The park is heavily used by our community and would be an excellent location for artwork. 
Artist-Made Building Parts 
This project should be an excellent resource and encourage the use of more artist products in 
new buildings. 

*Members of the 1 % for Art Committee of the KCAC 
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